
SECTION 01300 - SUBMITTALS 

F. Review Time: Allow sufficient time so that the installation will not be delayed as a 
result of the time required to properly process submittals, including time required to 
properly process resubmittal, if necessary. Advise the Design Consultant and Project 
Management Firm on each submittal, as to the progress of the Work, and if the Work 
would be expedited if processing time could be shortened. 

I ) .  Allow two (2) weeks for the Design Consultant’s initial processing of each 
submittal. Allow a longer time period where processing must be delayed for 
coordination with subsequent submittals. The Design Consultant will advise the 
Contractor promptly when it is determined that a submittal being processed must 
be delayed for coordination. 

Allow one (1) week for processing each re-submittal, when required. 

No extension of time will be authorized because of the Contractor’s failure to 
transmit submittals to the Design Consultant and Project Management Firm 
sufficiently in advance of Work. 

2 ) .  

3 ) .  

G. Submittal Preparation: Mark each submittal with a permanent label for identification. 
Provide the following information and recording of action taken: 

I ) .  Prqject name 

2). Date. 

3). 

4). 

5 ) .  

6). Name of manufacturer 

7). 

8). 

9). 

Name and address of Design Consultant 

Name and address of Contractor. 

Name and address of supplier. 

Number and title of appropriate Specification Section. 

Drawing number and detail references, as appropriate 

Similar definitive information as necessary. 

H. Submittal Transmittal: Package each submittal appropriately for transmittal and 
handling. Transmit each submittal from the Contractor to the Design Consultant and 
Project Management Firm, and to other destinations as indicated, by use of a transmittal 
form. Submittal‘s received from source other than the Contractor will be returned to the 
sender “without action”. 

Transmittal Form: Prepare a draft of a transmittal form and submit it to the Project 
Management Firm for acceptance. Provide on the form places for the following 
information: 

1. 

I) .  Project name 
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SECTION 01300 - SUBMITTALS 

Date. 

To. 

Name of subcontractor, manufacturer and supplier. 

References. 

Category and type of submittal. 

Submittal purpose and description. 

Submittal and transmittal distribution record. 

Signature of transmitter. 

Contractor’s certification stating that the information st~.-nitted complies with 
the requirements of the Contract Documents, with a place for the Contractor’s 
signature. 

J .  Record relevant information and requests for data on the transmittal form. On the 
transmittal form, or on a separate sheet attached to the form, record deviations from the 
requirements of the Contract Documents, if any, including minor variations and 
limitations. 

1.4 SPECIFIC SUBMITTAL REQUIREMENTS 

A. GENERAL: Specific submittal requirements for individual units of work are specified in the 
applicable Specification Section. Except as otherwise indicated in the individual Specification 
Sections, comply with the requirements specified herein for each type of submittal. 

Where it is necessary to provide intermediate submittals between the initial and final submittals, 
provide and process intermediate submittals in the same manner as for initial submittals. 

€3. SHOP DRAWINGS: Shop drawings shall he newly prepared. Information required on shop 
drawings includes dimensions, identification on specific products and materials which are 
included in the Work, compliance with specified standards and notations of coordination 
requirements with other work. Provide special notation of dimensions that have been established 
by field measurement. Highlight, encircle or otherwise indicate deviations from the Contract 
Documents on the shop drawings. 

I .  Coordination Drawings: Provide coordination drawings where required for the 
integration of the Work, including work first shown in detail on shop drawings or 
product data, Show sequencing and relationship of separate units of work which must 
interface in a restricted manner to fit in the space provided, or function as indicated. 
Coordination drawings are considered shop drawings and must be definitive in nature. 
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SECTION 01300 - SUBMITTALS 

a). Refer to Division 15 and Division 16 Sections for additional general 
requirements applicable to shop drawings for mechanical and electrical work, 
respectively. 

Do not permit shop drawing copies without appropriate final “Action” marking 
by the Design Consultant to be used in connection with the Work. 

h). 

2. Preoaration: Submit newly prepared infomation, drawn to accurate scale on sheets not 
less than R-1/2 x 1 I inch; except for actual pattern or template type drawings, the 
maximum sheet size shall not exceed 36 x 48 inch. Indicate the name of the firm that 
prepared each shop drawing and provide appropriate project identification in the title 
block. Provide a space not less than twenty (20) square inches beside the title block for 
marking the record of the review process and Design Consultant’s “action” marking. 

a). Do not introduce Contract Documents or copy standard printed information as a 
basis of shop drawings. 

3. Initial Submittal: Provide one (1) correctable translucent reproducible print and one ( I )  
blue-line or black-line print; the reproducible print will be returned. 

Final Submitta1:Provide three (3) prints plus two ( 2 )  additional prints where they are 
required for maintenance manuals. Two ( 2 )  prints will be retained; the remainder will be 
returned. One (1)  of the prints returned will be marked-up and maintained by the 
Contractor as a “Record Document”. 

4. 

C. PRODUCT DATA: General information required specifically as a product data includes 
manufacturer’s standard printed recommendations for application and use, compliance with 
recognized standards of trade associations and testing agencies, and the application of their labels 
and seals (if any), special notation of dimensions which have been verified by way of field 
measurement, and special coordination requirements for interfacing the material, product or 
system with other work. 

I ) .  Refer to Division 15 and Division 16 Sections for additional general requirements 
applicable to product data for mechanical and electrical work respectively. 

a. Preuaration: Collect required project data into a single submittal for each unit of 
work or system. Mark each copy to show which choices and options are 
applicable to the Project. Where product data has been printed to include 
information on several similar products, some of which are not required for use 
on the Project, or are not included in this submittal, mark the copies to show 
clearly that such information is not applicable. 

1. Where product data must be specially prepared for required products, 
materials or systems, because standard printed data is not suitable for 
use, submit data as “shop drawings” and not as “product data”. 
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SECTION 01300 - SUBMITTALS 

2) .  Submittals: Product data submittal is required for information and record and to 
determine that the products, materials and systems comply with the provisions of the 
Contract Documents. Therefore, the initial submittal is also the final submittal, except 
where the Design Consultant observes that there is non-compliance with the provisions 
of the Contract Documents and returns the submittal promptly to the Contractor marker 
with the appropriate "Action". 

a. Provide a preliminaIy single-copy submittal where required for selection of 
options by the Design Consultant or Project Management Firm. 

3). Initial Submittal: Except as otherwise indicated in individual sections of these 
Specifications, submit three (3) copies of each required product data submittal, plus two 
(2) additional copies where required for maintenance manuals. The Design Consultant 
will retain one ( I )  copy, will send one ( I )  copy to the Project Management Firm, and 
will return the other marked with "Action" and corrections or modifications as required. 

a. Do not submit product data or allow its use on the Project, until compliance with 
the requirements of the Contract Documents has been confirmed by the 
Contractor. 

4). Final Distributions: Furnish copies of product data to subcontractors, suppliers, 
fabricators, manufacturers, installers, governing authorities and others as required for 
proper performance of the work. Show distribution on transmittal form. 

Installation Copy: Do not proceed with installation materials, product and systems until 
a copy of product data applicable to the installation is in the possession of the installer. 
Do not permit the use of unmarked copies of product data in connection with the 
performance of the Work. 

5 ) .  

D. SAMPLES: Submit samples for the Design Consultant's visual review of general kind, color, 
pattern and texture, and for final check of the coordination of these characteristics with other 
related elements of the Work. Samples are also submitted for quality control comparison of 
these characteristics between the final sample submittal and the actual work as it is delivered and 
installed. 

1). Refer to individual work Sections of these Specifications for additional sample 
requirements, which may be intended for examination of testing of additional 
characteristics. Compliance with other required characteristics is the exclusive 
responsibility of the Contractor; such compliance is not considered in the Design 
Consultant's review and "Action" indication on sample submittals. 

Documentation required specifically for sample submittals includes a generic description 
of the sample, the sample source or the product name or manufacturer, compliance with 
governing regulations and recognized standards. In addition, indicate limitations in 
terms of availability, sizes, delivery time, and similar limiting characteristics. 

2 ) .  
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SECTION 01300 - SUBMITTALS 

Preuaration: Where possible provide samples that are physically identical with the 
proposed material or product to be incorporated in the Work; provide full scale, fully 
fabricated samples cured and finished in the manner specified. Where variations in 
color, pattern, or texture are inherent in the material or product represented by the 
sample, submit multiple units of the sample (not less than 3 units), which show the 
approximate limits of variations. Where samples are specified for the Design 
Consultant’s selection of color, texture or pattern, submit a full set of available choices 
for the material or product. Mount, display, or package samples in the manner specified 
to facilitate the review of indicated qualities. Prepare samples to match the Design 
Consultant’s sample where so indicated. 

a. Refer to individual Sections of these Specifications for samples which, because 
of their relatively high cost or other special considerations, are intended to be 
returned to the Contractor for incorporation in the Work. Such samples must be 
in an undamaged condition at the time of use. On the transmittal form to the 
Design Consultant, indicate such special requests regarding the disposition of 
sample submittals. 

Submittal: At the Contractor’s option, and depending upon the nature of the anticipated 
response from the Design Consultant. the initial submittal o f  samples may be either a 
preliminary submittal or a final submittal. 

Preliminarv Submittal, of a single set of samples is required where requirements indicate 
the Design Consultant’s selection of color, pattern, texture or similar characteristics from 
a manufacturer’s range of standard choices is necessary. Preliminary submittals will be 
reviewed and returned with the Design Consultant’s “Action” marking. 

Final Submittals: Submit three (3) sets of samples in the final submittal, one (1) set will 
be returned. 

Distribution of Samples: Maintain the final submittal sets of samples, as returned by the 
Design Consultant, at the project site, available for quality control comparisons 
throughout the course of performing the work. In addition, final submittal sets may be 
used to obtain final acceptance of work associated with each set. Prepare and distribute 
additional sets of samples to subcontractors, suppliers, fabricators, manufacturers, 
installers, governing authorities, and others as required for proper performance of the 
Work. Show final distribution on transmittal forms. 

E. MISCELLANEOUS SUBMITTALS: 

lnsuection and Test Reuorts: Classify each inspection and test report as being either 
“shop drawings” or “product data” depending on whether the report is specially prepared 
for the project, or a standard publication of workmanship control testing at the point of 
production. Process inspection and test reports accordingly. 

I ) .  
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SECTION 01300 - SUBMITTALS 

3). 

4). 

5). 

9). 

IO) .  

Warranties: Refer to individual specification sections for specific requirements on 
warranties, product bonds, workmanship bonds and maintenance agreements. In addition 
to copies desired for the Contractor’s use, furnish three (3) executed copies of such 
warranties, bonds or agreements. Provide two (2) additional copies where required for 
maintenance manuals. 

Survey Data: Refer to Section “Project Coordination” for specific general requirements 
on property surveys, field work, damage surveys, field measurements, quantitative 
records of actual work, damage surveys and similar data required by the surveys and 
similar data required by the individual sections of these specifications. None of the 
specified copies will be returned. 

Survey CoDies: Furnish three (3) copies of general survey data. Provide ten ( IO)  copies 
of final property survey. 

Records of Actual Work Furnish four (4) copies of records of actual work, one ( I )  of 
which will be returned for inclusion in the record documents as specified in section 
”Project Close-Out“. 

Standards: Where submittal of a copy of standards is indicated, and except where copies 
of standards are specified as an integral part of “Product Data” submittal, submit a single 
copy of standards for the Design Consultant’s use. Where workmanship, whether at the 
project site or elsewhere is governed by a standard, furnish additional copies of the 
standard to fabricators, installers and others involved in the performance of the work. 

Close-Out Submittals: Refer to Section “Project Close-Out’’ and to individual Sections 
of the Specifications for specific submittal requirements of project close-out information, 
materials, tools, and similar items. 

Record Documents: Furnish a set of original documents as maintained on the project 
site. Along with original marked-up record drawings provide two ( 2 )  photographic 
copies of marked-up drawings, which, at the Contractor’s option, may be reduced to not 
less than half size. 

Ouerating and Maintenance Data: Furnish three (3) bound copies of operating data and 
maintenance manuals. 

Materials and Tools: Refer to individual Sections of the Specifications for required 
quantities of spare parts, extra and overrun stock, maintenance tools and devices, keys, 
and similar physical units to be submitted. 

General Distribution: Provide additional distribution of submittals to subcontractors, 
suppliers, fabricators, installers, governing authorities, and others as necessary for the 
proper performance of the Work. Include such additional copies of submittals in the 
transmittal to the Design Consultant where the submittals are required to receive 
“Action” marking before final distribution. Record distributions on transmittal forms. 
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SECTION 01300 - SUBMITTALS 

1.5 DESIGN CONSULTANT’S ACTION 

A. General: Except for submittals for the record and similar purposes, where action and 
return on submittals is required or requested, the Design Consultant will review each 
submittal, mark with appropriate “Action,” and where possible return within two (2) 
weeks of receipt. Where submittal must be held for coordination, the Design Consultant 
will so advise the Contractor without delay, 

Action Stamu: The Design Consultant will stamp each submittal to be returned with a 
uniform, self explanatory stamp, appropriately marked and executed to indicate whether 
the submittal returned is for unrestricted use, final-but-restricted use (as marked), must 
be revised and resubmitted (use not permitted) or without action (as explained on the 
transmittal form). 

€3. 

PART 2 - PRODUCTS (Not Applicable) 

PART 3 - EXECUTION (Not Applicable) 

END OF SECTION 01300 
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SECTION 01310 - SCHEDULES AND REPORTS 

PART 1 - GENERAL 

1.01 GENERAL REQUIREMENTS 

A. The Work under this Contract will be planned, scheduled, executed and reported pursuant 
to the provisions of the General Conditions, and the Specified Completion Dates in the 
Supplementary Conditions. 

The services provided by the Project Management Firm as the Authority's agent, the 
existence of schedules, networks, Gantt charts or any other charts or services prepared or 
performed by the Project Management Firm, shall in no way relieve the Contractor of the 
responsibility of complying with all of the requirements of the Contract Documents, 
including, hut not limited to, the responsibility of completing the Work within the Contract 
Time and the responsibility of planning, scheduling, and coordinating the Work. The 
Contractor is required to comply with all control procedures specified herein and with any 
reasonable changes that may be necessary, in the opinion of the Project Management Firm, 
during the Contract duration. 

All milestones or Specific Completion Dates listed in these specifications, or elsewhere in 
the Contract Documents, represent only the major items of constructioderection work or 
interface dates. The Completion Dates are considered essential to the satisfactory 
performance of this Contract and to the coordination of all work on the project. 

The Specific Completion Dates listed represent the latest allowable completion dates. 
Earlier completion dates may be established as agreed by the Contractor and the Project 
Management Firm. 

Should the Contractor plan to complete the Work earlier than any required Milestone or 
Completion date, the Authority or the Project Management Firm shall not be liable to the 
Contractor for any costs or other damages if the Contractor is unable to complete the Work 
before such Milestone or Completion date. 

The Contractor shall provide all information and input required for development of the 
schedule for the work according to the requirements of this Section. The purpose of the 
project schedule shall be to: 

1 .  

2.  

3. 

B. 

C. 

D. 

E. 

Assure adequate planning, scheduling and reporting during execution of the 
contract; 
Assure coordination of the work of the Contractor and the various subcontractors 
and suppliers; 
Assist the Contractor, Project Management Firm and Authority in monitoring the 
progress of the work and evaluating proposed changes to the Contract and the 
project schedule; 
Assist the Contractor, Project Management F i q  Design Consultant and Authority 
in the preparation and evaluation of the Contractor's monthly progress payments; 

4. 

F. The Contractor shall involve all applicable Subcontractors in the schedule development, 
updating, and revisions, as required. 
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SECTION 01310 - SCHEDULES AND REPORTS 

1.02 BREACH 

A. Failure of the Contractor to comply with the requirements of this Section shall constitute 
reason that the Contractor is failing to prosecute the Work with such diligence as will 
insure its completion within the Contract items shall be considered a breach of the contract. 

PART 2 - SPECIFIC REQUIREMENTS - PROJECTS WITH CONSTRUCTION VALUE LESS 
THAN $3,000,000 

2.01 GENERAL REQUIREMENTS 

A. The Work under this Contract will be planned, scheduled, executed and reported using a 
bar chart schedule as described below, unless otherwise noted in the Supplementary 
Conditions. 

2.02 POST AWARD ACTIVITIES 

A. Schedule Requirements 

1. Within twenty (20) calendar days of the Notice to Proceed, the Contractor shall 
submit to the Project Management Firm for review and comment, a Bar Chart 
Schedule for the constmctioderection work scope. A copy of this schedule shall 
be submitted to the Design Consultant. The Schedule shall provide a complete and 
detailed sequence of operations of the Work within the time limits specified in the 
Contract. 

a. The Bar Chart Schedule diagram shall include: 

1.  The order of the Contractor's activities including dates for start and 
completion. 

2 .  Conformance with and identification of the Specific Dates specified in 
the Contract Documents. 

3. The description of work by activity 

4. Off site activities: The Contractor shall include in the Schedule all 
procurement activities which lead to the delivery of long-lead (long 
lead items defined as those requiring more than one month between 
ordering and delivery to the site) materials to the site. The Schedule 
for Off-Site Activities shall include the following: 

a. Dates for submittals, ordering, manufacnuing or fabricating, 
and delivery of equipment and materials; 

b. All significant Contractor activities during the fabrication and 
erectiodinstallation in a Contractor's plant or on a job site, 
including materialsiequipment purchasing, and delivery; 

NJEDA Contract ## ES-0029-EOI 
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SECTION 01310 - SCHEDULES AND REPORTS 

c. Contractor's drawings and submittals to be prepared and 
submitted to the Design Consultant. 

The Contractor shall be solely responsible for expediting the 
delivery of all material to be furnished by him so that construction 
progress is maintained according to the current Schedule for the 
Work. 

Submittals, equipment orders and similar items are to be treated as 
Schedule activities, and shall be given appropriate activity 
numbers. 

1. Delivery of Authority-furnished material and equipment. 

2. Shop fabrication and delivery 

3. Testing of equipment and materials. 

The identity and duration of activities comprising the Bar Chart Schedule 
shall meet the following criteria: 

4. Activity boundaries shall be easily measurable and descriptions shall 
be clear and concise. Do not preface activity descriptions with 
"Begin" or "Complete." The beginning and end of each activity shall 
be readily verifiable, and progress should be quantifiable. 

5. Responsibility for each activity shall be identified with a single 
performing organization. 

The cost component for each activity shall be provided. The sum of 
the activity cost components shall equal the contract price. No costs, 
however, shall be assigned to manufacture or delivexy activities. This 
list will be the Schedule of Values for use in making progress 
payments. 

7. Potential problems or constraints related to the implementation of the 
construction plan shall be identified in writing. 

8. Seasonal weather conditions, utility coordination, no-work periods, 
expected job learning curves, and other foreseeable delays to activities 
shall be considered and included in the planning and scheduling of all 
work. 

b. 

6. 

2. The level of detail of the Bar Chart Schedule shall be such that activity durations 
over twenty-one (21) working days shall be kept to a minimum except for non- 
construction activities such as shop drawing and sample submittals, fabrication and 
delivery of materials and equipment, delivery of equipment, concrete curing, and 
General Conditions activities, or with the approval of the Project Management 
Firm. 
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SECTION 01310 - SCHEDULES AND REPORTS 

3. The Bar Chart Schedule shall show a completion date for the project that is not 
later than the project's required completion date. All activity durations shall he 
given in calendar days. The Bar Chart Schedule also shall show the following for 
each activity: 

a. 

b. 

d. 
e. 
f. 
g. 
h. 

1. 

k. 

C. 

I .  

Work of outside contractors, e.g., utilities, power, and with any separate 
contractor. 
Description. 
Estimated duration. 
Planned start (by calendar date). 
Planned finish (by calendar date). 
Actual start date (by calendar date). 
Actual finish date (by calendar date). 
Activity codes (s). 
The dollar value of each activity (Schedule of Values). 
The responsibility code for the Contractor or Subcontractor performing 
each activity or portion of the activity. 
The percentage complete of each activity in progress or completed. 

4. The schedule shall he prepared with notations to show how sequence of work is 
affected by requirements for phased completion, work by Authority, pre- 
purchased materials, coordination with existing work, limitations of continued 
occupancies, site restrictions, provisions for future work, seasonal variations, 
environment control, and similar provisions of total project. 

It is to he expressly understood and agreed by the Contractor that the Schedule is 
an estimate to he revised from time to time as progress proceeds, and that the 
Authority does not guarantee that the Contractor can start work activities on the 
start dates or complete work activities on the finish date shown in the initial 
Schedule, or in an updated or revised Schedule; nor does the Authority or Project 
Management Firm guarantee that Contractor can always proceed in the sequence 
established by said Schedule. If Contractor's Schedule shows that the Authority or 
a separate contractor is to complete an activity by a specific date, or within a 
certain duration, Authority or any separate contractor under contract with 
Authority shall not be bound to said date or duration unless Authority expressly 
and specifically agrees in writing to same; the Authority's, the Project Management 
Firm's and/or the Design Consultant's review and approval or acceptance of the 
Schedule does not constitute an agreement to specific dates, durations, or 
sequences for activities of the Authority or any separate contractor. 

5. 

B. Approval Process 

1. The Project Management Firm will review the Contractor's Schedule. The 
Contractor is encouraged to comply with all of the submission requirements of the 
scheduling specification as set forth in the Section above entitled "Submittals." If 
the Contractor submits a reasonably complete package that complies with the 
requirements, the Project Management Firm shall have seven (7)  calendar days to 
review and comment in writing. 
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SECTION 01310 - SCHEDULES AND REPORTS 

9. The Contractor shall revise and resubmit the Schedule as soon as practical but in all 
cases within fourteen (14) calendar days. The Project Management Firm will have five 
(5) calendar days to review and comment on the revised Schedule. 

IO.  If approved, the Schedule will become the official Project Schedule and will be used to 
monitor progress of the Work, subject to such revisions made to the Schedule as 
provided for herein or in the Contract Documents, and to support requests for payment. 

1 1. Acceptance by the AuthorityiAuthority's representative of the Contractor's Schedule 
shall not relieve the Contractor of the responsibility for accomplishing the Work within 
every Contract-required Milestone and Completion date. The Authority and 
Authority's representative disclaims any obligation or liability due to acceptance of the 
Schedule. 

2.03 SCHEDULE UPDATES 

A. The Contractor understands and agrees that their schedule is intended to accurately reflect 
at all times the status of the Project construction. The Contractor also understands and 
agrees that updating the schedule is a key component of this requirement and will make 
every reasonable effort to provide current information. 

Separate update meetings will be held to report schedule progress and to review the 
Contractor's Application for Progress Payment. The Contractor understands and agrees that 
updating the schedule is independent from updating the cost for progress payment 
purposes. 

The Project Management Firm and the Authority will not be obligated to review or to 
process any Application for Progress Payment until the Contractor has submitted a Progress 
Report and the percentages of completion are agreed to by the Project Management Firm, 
Design Consultant and the Contractor. 

Throughout the progress of the Work, the Contractor shall prepare and maintain a three- 
week manual bar chart field schedule reflecting the schedule of work activities 
accomplished for the previous week and the work scheduled for the forthcoming two 
weeks. This manual field schedule shall be updated weekly. 

Specific dates for updates shall be agreed and established by the Project Management Firm, 
Design Consultant and Contractor, but shall be, at a minimum monthly. These updates 
shall be coordinated with the Contractor's Application for Payment date. 

B. 

C. 

D. 

E. 

2.04 PROGRESS PAYMENTS 

A. Application for Payments shall be based on the approved Schedule of Values. The 
submission and approval of progress updates calculating the value of work done for any 
given pay period for each activity based on the percentage complete for that activity less 
the amount previously paid for past percentages complete and percent of retainage shall be 
an element of the evaluation of Progress Payments pursuant to the provisions of the 
General Conditions. 
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SECTION 01310 - SCHEDULES AND REPORTS 

€3. No payment for work will be approved until the Contractor has complied with the 
provisions of this Section. 

An initial Application for Payment for expenditures not directly related to Work 
accomplished at the project will he allowed before the acceptance of the Contractor's 
schedule. This payment will he limited to such i tem as Permits, Bonds, Mobilization, and 
Insurance. Requests for payment for work items not included above may he denied without 
an approved schedule. 

C. 

2.05 CONTRACTORS ORGANIZATION 

A. The Contractor shall maintain, as part of its organization, a staff of sufficient size 
knowledgeable in preparing input information for the Schedule, monitoring progress, 
updating and revising diagrams when necessary. 

2.06 RECOVERY SCHEDULE 

A. Should any of the conditions exist, such that certain activities shown on the Contractor's 
Schedule fall behind schedule to the extent that any of the specific Dates are in jeopardy, 
the Contractor shall he required, at no extra cost to the Authority, to prepare and submit to 
the Project Management Firm a supplementary Recovery Schedule, in a form and detail 
appropriate to the need, to explain and display how he intends to reschedule those activities 
to regain compliance with the Initial Schedule during the immediate subsequent pay period. 
The preparation of a recovery schedule shall not be grounds for a Change Order or a Time 
Extension. 

The Contractor shall do the following, after determination of the requirement for a 
Recovery Schedule: 

12. Within three (3) calendar days, the Contractor shall submit a Recovery Schedule for 
acceptance to the Project Management Firm. The Recovery Schedule shall he prepared 
to similar level of detail as the Project Schedule. 

B. 

13. Any revisions necessary because of this review shall he resubmitted hy the Contractor 
for acceptance within two (2) calendar days of the conference. The approved Recovery 
Schedule shall then be the Schedule that the Contractor shall use in planning, 
organizing, directing, coordinating, performing and executing the Work (including all 
activities of subcontractors, equipment vendors and suppliers) for duration of the 
recovery schedule, to regain compliance with the Project Schedule. 

2.07 SCHEDULE REVlSIONS 

A. The Contractor understands and agrees that their schedule is intended to accurately reflect 
at all times the status of the Project construction. The Contractor also understands and 
agrees that changes or revisions to the schedule are key components of this requirement and 
will make every reasonable effort so that the schedule accurately reflects current 
conditions. 
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SECTION 01310 - SCHEDULES AND REPORTS 

B. Should the Contractor, after approval of the initial CPM Schedule want to change the plan 
of construction, he shall submit the requested revisions to the Project Management Firm 
including a description of the logic for rescheduling the work, methods of maintaining 
adherence to intermediate milestones and specific dates and the reasons for the revisions. 
The Project Management Firm will have five ( 5 )  working days to review and either 
approve the change or reject the change in writing to the Contractor. If the requested 
changes are approved by the Project Management Firm they will he incorporated by the 
Contractor into the Schedule in the next reporting period. 

The Contractor shall revise the schedule to include the effect of changes, acts of God or 
other conditions or events that have affected the Schedule. The Project Management Firm 
will have five (5) working days to review and either approve the change or reject the 
change in writing to the Contractor. If the requested changes are approved by the Project 
Management Firm they will be incorporated by the Contractor into the Schedule in the next 
reporting period. 

When the Authority orders changes by Change Order that have the potential to impact the 
Contract Milestones or Specific Dates stipulated, a Network showing the impact will be 
prepared by the Contractor and provided to the Project Management Firm. After the 
Authority accepts the Network, it will be incorporated into the Schedule by the Project 
Management Firm. 

If at any time during the construction, it appears to the Project Management Firm that the 
Contractor's schedule no longer represents the actual prosecution and progress of the work, 
the Project Management Firm will request in writing a revision to the schedule. Any "out 
of sequence progress" problems will he considered evidence that the schedule needs 
revising. The Contractor then has three (3) working days to respond to that written request. 
In the event the contractor does not agree with the conclusion of the Project Management 
Firm regarding the schedule status of the project, it shall be resolved in accordance with the 
disputes clause of the contract. 

Failure to furnish any required submittal or information specified herein shall constitute a 
cause for withholding any part of progress payments pursuant to the General Conditions. 

C. 

D. 

E. 

F. 

2.09 COORDINATION 

A. The Contractor shall coordinate the work with that of the other contractors and shall 
cooperate fully with the Project Management Firm in maintaining orderly progress toward 
completion of the Work as scheduled. 

Failure of Authority-furnished equipment and materials to amve as scheduled, or failure of 
other construction contracts to meet their schedule, shall not be justification for an 
extension of time, except where such failure causes, in the opinion of the Project 
Management Firm an unreasonable delay in the Contractor's work, in which case the 
provisions of the General Conditions regarding extensions of time and extra work shall 

B. 

apply. 

C. The Contractor shall involve all applicable Subcontractors in the schedule development, 
updating, and revisions, as required. 
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SECTION 01310 - SCHEDULES AND REPORTS 

PART 3 - SPECIFIC REQUIREMENTS - PROJECTS WITH CONSTRUCTION VALUE 
GREATER THAN OR EQUAL TO $3,000,000 

3.01 GENERAL REQUIREMENTS 

A. The Work under this Contract will be planned, scheduled, executed and reported using the 
Critical Path Method (after this called CPM). 

3.02 POST AWARD ACTIVITIES 

A. Network Requirements 

1. Within twenty (20) calendar days of the Notice to Proceed, the Contractor shall 
submit to the Project Management Firm for review and comment, a CPM Schedule 
in precedence form for the conshuctionierection work scope. A copy of this 
schedule shall be submitted to the Design Consultant. The CPM Schedule shall 
provide a complete and detailed sequence of operations of the Work within the 
time limits specified in the Contract. 

a. The CPM Schedule diagram shall include: 

1.  The order and interdependencies of the Contractor's activities and 
the major points of the interface or interrelation with the activities 
of others, including Specific Dates for completion. The following 
criteria shall form the basis for assembly of the logic: 

a. What activity must be completed before a subsequent activity 
can be started? 

b. What activities can be done concurrently? This includes 
activities with Start-To-Start and Finish-To-Finish 
relationships with or without leads and lags. 

c. What activity must be started immediately following a 
completed activity? 

2. Activities should be linked between major area separations of the 
project so that the individual areas do not imply complete 
independence. The critical path should run through all major 
areas, since the entire project must be completed. 

3. Conformance with and identification of the Specific Dates 
specified in the Contract Documents. 

The description of work by activity 4. 

NJEDA Contract # ES-0029-EOI 
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SECTION 01310 - SCHEDULES AND REPORTS 

5. Off site activities: The Contractor shall include in the CPM 
Schedule all procurement activities which lead to the delivery of 
materials to the site. Upon written approval from the Project 
Management Firm, these activities may be submitted as a separate 
Off-Site Activities Schedule, properly correlated to the CPM 
Schedule. The Schedule of Off-Site Activities shall include the 
following: 

a. Dates for submittals, ordering, manufacturing or fabricating, 
and delivery of equipment and materials. Long lead items 
requiring more than one month between ordering and delivery 
to the site shall be clearly noted, 

All significant Contractor activities during the fabrication and 
erectiodinstallation in a Contractor's plant or on a job site, 
including materialsiquipment purchasing, and delivery; 

c. Contractor's drawings and submittals to be prepared and 
submitted to the Design Consultant. 

b. 

The Contractor shall be solely responsible for expediting the 
delivery of all material to be furnished by him so that construction 
progress is maintained according to the current Schedule for the 
Work. 

Submittals, equipment orders and similar items are to be treated as 
Schedule activities, and shall be given appropriate activity 
numbers. 

6. Required delivery dates of Authority-furnished material and 
equipment. 

I. Shop fabrication and delivery 

8. Critical Path (or Paths) 

9. 

The identity, duration and logic of activities comprising the CPM Schedule 
shall meet the following criteria: 

I .  Activity boundaries shall be easily measurable and descriptions shall 
be clear and concise. Do not preface activity descriptions with 
"Begin" or "Complete." The beginning and end of each activity shall 
be readily verifiable, and progress should be quantifiable. 

Responsibility for each activity shall be identified with a single 
performing organization. 

Testing of equipment and materials 

b. 

2 .  
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SECTlON 01310 - SCHEDULES AND REPORTS 

3. The cost component for each activity shall be provided. The sum of 
the activity cost components shall equal the contract price. No costs, 
however, shall be assigned to manufacture or delivery activities. This 
list of costs shall be referred to as the Schedule of Values for use in 
progress payments. 

4. Potential problems or constraints related to the implementation of the 
construction plan shall be identified in writing. 

5. Seasonal weather conditions, utility coordination, no-work periods, 
expected job learning curves, and other foreseeable delays to activities 
shall be considered and included in the planning and scheduling of all 
work. 

6. Maximize Start-To-Start and Finish-To-Finish activity relationships. 
Overlapping activities minimizes out-of-sequence problems that arise 
when most relationships are Finish-To-Start with zero lead or lag. 

7 .  Imposed completion dates for events other than the Specified 
Completion Dates will not be permitted. 

2 .  The level of detail of the CPM Schedule shall be such that activity durations over 
twenty-one (21) calendar days shall be kept to a minimum except for non- 
construction activities such as shop drawing and sample submittals, fabrication and 
delivery of materials and equipment, delivery of equipment, concrete curing, and 
General Conditions activities, or with the approval of the Project Management 
Firm. 

The CPM Schedule shall show an early completion date for the project that is not 
later than the project's required completion date. All activity durations shall be 
given in working days. The CPM Schedule also shall show the following for each 
activity: 

a. 

3. 

Interfaces with the work of outside contractors, e.g., utilities, power, and with 
any separate contractor. 

b. Description. 

c. Estimated duration 

d. Early start (by calendar date). 

e. Late start (by calendar date). 

f. Early finish (by calendar date). 

g. Late finish date (by calendar date). 

h. Total float available in work days. 
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SEC'L'ION 01310 - SC'HEDULES A N D  REPORTS 

i. 

j. 

k. Activity codes (s). 

1. 

Actual start date (by calendar date). 

Actual finish date (by calendar date). 

The Critical Path for the project, with said path of activities being clearly and 
easily recognizable on the time-scaled CPM Schedule Diagram. The 
relationship between all non-critical activities and activities on the Critical 
Path shall he clearly shown on the CPM Schedule Diagram. 

m. The dollar value of each activity (Schedule of Values) 

n. The responsibility code for the Contractor or Subcontractor performing each 
activity or portion of the activity. 

The percentage complete of each activity in progress or completed whether 
manually input or computer calculated. 

0. 

4. It is to be expressly understood and agreed by the Contractor that the Schedule is 
an estimate to be revised from time to time as progress proceeds, and that the 
Authority does not guarantee that the Contractor can start work activities on the 
"early start" or "late start" dates or complete work activities on the "early finish" or 
"late finish" date shown in the initial Schedule, or in an updated or revised 
Schedule; nor does the Authority or Project Management Firm guarantee that 
Contractor can always proceed in the sequence established by said Schedule. If 
Contractor's Schedule shows that the Authority or a separate contractor is to 
complete an activity by a specific date, or within a certain duration, Authority or 
any separate contractor under contract with Authority shall not be bound to said 
date or duration unless Authority expressly and specifically agrees in writing to 
same; the Authority's, the Project Management Firm's and/or the Design 
Consultant's review and approval or acceptance of the Schedule does not constitute 
an agreement to specific dates, durations, or sequences for activities of the 
Authority or any separate contractor. 

B. Required Submittals 

1. The submittal of the contract scheduling documents shall include: 

a. A plotter-generated time-scaled network diagram showing activity 
descriptions, durations and relationships between activities. The critical path 
should he easily identifiable. 

The following reports: 1) three (3) sorts of the standard CPM report, including, 
as a minimum activity numbers, descriptions, early and late start and finish 
dates, and total float; the report shall be sorted by Activity Number, Early 
Start, and Total Float; 2) predecessorisuccessor report, showing the above 
information plus the predecessom and successors for each activity. 

b. 
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SECTION 01310 - SCHEDULES AND REPORTS 

c. A computer disk (3-1/2") containing the schedule data files. The Contractor 
shall develop the schedule using the Primavera scheduling system or an 
equivalent system. The Primavera system is preferred. The Project 
Management Firm has the right to accept or reject requests by the Contractor 
to use a scheduling system other than Primavera. 

C. Approval Process 

1. The Project Management Firm will review the Contractor's Schedule, including 
logic diagrams and computer-generated analysis. The Contractor shall comply 
with all of the submission requirements of the scheduling specification as set forth 
in the Section above entitled "Subnuttals." If the Contractor submits a complete 
package that complies with the requirements, the Project Management Firm shall 
have seven (7) calendar days to review and comment in writing. 

The Contractor shall revise and resubmit the Schedule as soon as practical but in 
all cases within fourteen (14) calendar days. The Project Management Firm will 
have five ( 5 )  calendar days to review and comment on the revised Schedule. 

Within seven (7) calendar days following acceptance of the Schedule, the 
Contractor shall provide one (1) copies of the CPM Schedule with Computer 
Reports to the Project Management Firm for final review and acceptance. The 
Project Management Firm will have the final review and acceptance within three 
(3) working days. 

Upon approval, the Schedule will become the official Project Schedule and will he 
used to monitor progress of the Work, subject to such revisions made to the 
Schedule as provided for herein or in the Contract Documents, and to support 
requests for payment. 

If the Contractor thereafter wishes to make changes in its method of operating and 
scheduling, he shall follow the procedures set out in Paragraph 3.08, Network 
Revisions, of this Section. 

Acceptance by the AuthorityiAuthonty's Representative of the Contractor's CPM 
Schedule shall not relieve the Contractor of the responsibility for accomplishing 
the Work within every Contract-required Milestone and Completion date. The 
Authority and Authority's Representative disclaims any obligation or liability due 
to acceptance of the CPM Schedule. 

If the Contractor fails to provide the schedules within the time prescribed, or 
revisions to the schedule within the requested time, the Authority may withhold 
approval of payment until the Contractor submits the required information. 

2. 

3.  

4. 

5 .  

6. 

7. 
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SECTION 01310 - SCHEDULES AND REPORTS 

3.03 COMPUTER COST AND SCHEDULE REPORTS 

A. Every month the Contractor will generate Computer Cost and Schedule Reports from the 
CPM Schedule Network, based on the progress of the work. These computer reports will 
reflect the progress of the project with respect to both cost and time. The Contractor will 
generate these reports for the information and use of the Authority in reviewing and 
monitoring progress. 

3.04 SCHEDULE UPDATES 

A. The Contractor understands and agrees that their schedule is intended to accurately reflect 
at all times the status of the Project construction. The Contractor also understands and 
agees that updating the schedule is a key component of this requirement and will make 
every reasonable effort to provide current information. 

Separate update meetings will be held to report schedule progress and to review the 
Contractor's Application for Progress Payment. The Application for Progress Payment is 
produced by the Contractor based on the Schedule of Values of the cost-loaded CPM. In 
each case, the previous month's CPM reports will be used to record progress. The 
Contractor understands and agrees that updating the schedule is independent from updating 
the cost for progress payment purposes. 

The progress report submitted by the Contractor will indicate, as a minimum, those 
activities, or portions of activities, which were completed during the reporting period, the 
actual start and finish dates for those activities, remaining duration andor estimated 
completion dates for activities currently in progress. 

The Project Management Firm and the Authority will not be obligated to review or to 
process any Application for Progress Payment until the Contractor has submitted a Progress 
Report and the percentages of completion are agreed to by the Project Management Firm, 
Design Consultant and the Contractor. 

Throughout the progress of the Work, the Contractor shall prepare and maintain a three 
week manual bar chart field schedule reflecting the schedule of work activities 
accomplished for the previous week and the work scheduled for the forthcoming two 
weeks. This manual field schedule shall be updated weekly. 

When updating the computerized schedule, the Contractor must use the option that retains 
the logic. Primavera calls this option "Retained Logic." Any option that ovenides the 
logic and allows activities that have started out-of-sequence to float to the project end date 
is not permitted Since other scheduling system may have different features for handling 
out-of-sequence activities, the Project Management Firm will evaluate the options and 
notify the Contractor in writing which option is acceptable. 
Specific dates for schedule updates shall be agreed and established by the Project 
Management Firm. Design Consultant and Authority, but shall be, at a minimum, monthly. 

B. 

C .  

D. 

E. 

F. 

G. 

NJEDA Contract # ES-0029-E01 
Revised: December 14,2004 013 10-13 

I-.-. ... - .-.. ~ ,l.̂ . ",._ I" ~. __ 



SECTION 01310 - SCHEDULES AND REPORTS 

3.05 PROGRESS PAYMENTS 

A. Application for Payments shall be based on the approved Schedule of Values. The 
submission and approval of progress updates calculating the value of work done for any 
given pay period for each activity based on the percentage complete for that activity less 
the amount previously paid for past percentages complete and percent of retainage shall be 
an element of the evaluation of Progress Payments pursuant to the provisions of the 
General Conditions. 

No payment for work will be approved until the Contractor has complied with the 
provisions of this Section. 

An initial Application for Payment for expenditures not directly related to Work 
accomplished at the project will be allowed before the acceptance of the Contractor's 
schedule. This payment will be limited to such items as Permits, Bonds, Mobilization, and 
Insurance. Requests for payment for work items not included above may be denied without 
an approved schedule. 

B. 

C. 

3.06 CONTRACTOR'S ORGANIZATION 

A. The Contractor shall maintain, as part of its organization, a staff of sufficient size 
knowledgeable in the use and application of CPM. The Contractor's staff will be 
responsible for preparing the CPM Schedule, monitoring progress, updating and revising 
logic diagrams when necessary. 

3.07 RECOVERY SCHEDULE 

A. Should any of the conditions exist, such that certain activities shown on the Contractor's 
CPM Schedule fall behind schedule to the extent that any of the Specific Dates are in 
jeopardy, the Contractor shall be required, at no extra cost to the Authority, to prepare and 
submit to the Project Management Firm, in addition to the Project Schedule, a 
supplementary Recovery Schedule, in a form and detail appropriate to the need, to explain 
and display how he intends to reschedule those activities to regain compliance with the 
CPM Schedule during the immediate subsequent pay period. The preparation of a recovely 
schedule shall not be grounds for a Change Order or a Time Extension. 

The Contractor shall do the following, afier determination of the requirement for a 
Recovery Schedule: 

I .  

B. 

Within three (3) calendar days, the Contractor shall submit a Recovery Schedule 
for acceptance to the Project Management Firm. The Recovery Schedule shall be 
prepared to similar level of detail as the CPM Schedule and shall have a maximum 
duration of one (1) month. 
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SECTION 01310 - SCHEDULES AND REPORTS 

2. Any revisions necessary because of this review shall he resubmitted by the 
Contractor for acceptance within two ( 2 )  calendar days of the conference. The 
approved Recovery Schedule shall then be the Schedule that the Contractor shall 
use in planning, organizing, directing, coordinating, performing and executing the 
Work (including all activities of subcontractors, equipment vendors and suppliers) 
for its one ( I )  month duration, to regain compliance with the CPM Schedule. 

3.08 NETWORK REVISIONS 

A. 'The Contractor understands and agrees that their schedule is intended to accurately reflect 
at all times the status of the Project construction. The Contractor also understands and 
agrees that changes or revisions to the schedule are key components of this requirement and 
will make every reasonable effort to provide information as quickly as possible so that the 
CPM schedule accurately reflects current conditions. 

Should the Contractor, after approval of the initial CPM Schedule want to change the plan 
of construction, he shall submit the requested revisions to the Project Management Firm 
including a description of the logic for rescheduling the work, methods of maintaining 
adherence to intermediate milestones and specific dates and the reasons for the revisions. 
The Project Management Firm will have five (5) working days to review and either 
approve the change or reject the change in writing to the Contractor. If the requested 
changes are approved by the Project Management Firm they will be incorporated by the 
Contractor into the CPM Schedule in the next reporting period. 

The Contractor shall revise the schedule to include the effect of changes, acts of God or 
other conditions or events that have affected the CPM Schedule. The Project Management 
Firm will have seven (7)  calendar days to review and either approve the change or reject 
the change in writing to the Contractor. If the requested changes are approved by the 
Project Management Firm they will be incorporated by the Contractor into the CPM 
Schedule in the next reporting period. 

When the Authority orders changes by Change Order that have the potential to impact the 
Contract Milestones or Specific Dates stipulated, a Network will be prepared by the 
Contractor and provided to the Project Management Firm. After the Authority accepts the 
Network, it will be incorporated into the CPM Schedule by the Project Management Firm. 

Neither the updating or revision of Contractor's Detailed Project Schedule nor the 
submission, updating, change or revision of any report or schedule for Authority's review or 
non-objection of any such report or schedule shall have the effect of amending or 
modifying, in any way, the Contract Time, any Contract Completion Date, or Contract 
Milestone Dates or of modifying or limiting in any way Contractor's obligations under this 
Contract. 

B. 

C. 

D. 

E. 
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SECTION 01310 - SCHEDULES AND REPORTS 

F. If at any time during the construction, it appears to the Project Management Firm that the 
Contractor's schedule no longer represents the actual prosecution and progress of the work, 
the Project Management Firm will request in writing a revision to the schedule. Any "out 
of sequence progress" problems will be considered evidence that the schedule needs 
revising. The Contractor then has three (3) working days to respond to that written request. 
In the event the contractor does not agree with the conclusion of the Project Management 
Firm regarding the schedule status of the project, it shall be resolved in accordance with the 
disputes clause of the contract. 

Failure to furnish any required submittal or information specified herein shall constitute a 
cause for withholding any part of progress payments pursuant to the General Conditions. 

G. 

3.09 COORDINATION 

A. The Contractor shall coordinate the work with that of the other contractors and shall 
cooperate fully with the Project Management Firm in maintaining orderly progress toward 
completion of the Work as scheduled. 

Failure of Authority-furnished equipment and materials to amve as scheduled, or failure of 
other construction contracts to meet their schedule, shall not be justification for an 
extension of time, except where such failure causes, in the opinion of the Project 
Management Finn, an unreasonable delay in the Contractor's work, in which case the 
provisions of the General Conditions regarding extensions of time shall apply. 

The Contractor shall keep himselfiberself, and subcontractors, advised always while the 
Work is progressing regarding delivery status of Authority-furnished equipment and 
material and of the progress of conshuction work being performed under separate 
contracts. 

B. 

C. 

D. The Contractor shall involve all applicable Subcontractors in the schedule development, 
updating, and revisions, if required. 

END OF SECTION 01310 
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SECTION 01380 - PHOTOGRAPHS 

PART 1 - GENERAI> 

1.1 Related Documents 

A. Drawings and General Provisions of Contract, including but not limited to, General and 
Supplementary Conditions and other Division 1 Specification Sections, apply to Work of this 
Section. 

1.2 Summary 

A. As evidence of existing conditions, work progress, and Substantial Completion, the Contractor 
shall furnish the Authority, through the Project Management Firm, photographs of the Work 
in the quantities set forth in Section 01010. Each photograph shall be noted with the date and 
time the picture was taken, the name of the project, description of photograph and directional 
identification, e.g., "looking north. The photographs shall be taken from locations approved 
by the Project Management Firm. 

PART 2 -PRODUCTS (Not Applicable) 

PART 3: EXECUTION (Not Applicable) 

END OF SECTION 01380 
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SECTION 01410 - TESTING LABORATORY SERVICES 

PART 1 - GENERAL 

1 . 1  REQUIREMENTS INCLUDED 

A. Authority will employ and pay for the service of an Independent Testing Laboratory to 
perform specified testing and services. 

Employment of Testing Laboratory shall in no way relieve Contractor of his obligation 
to perform Work in accordance with Contract Documents. 

Contractor shall cooperate with the Laboratory to facilitate the execution of its required 
services. 

B. 

C. 

D. Contractor will pay for additional samples and tests required for Contractor’s 
convenience or when initial tests indicate work does not comply with Contract 
Documents. 

Where terms “Inspector” and Testing Laboratory” are used, they mean and refer 
respectively to an officially designated and accredited Inspector of the Testing 
Laboratory and the Testing Laboratory employed by the Authority. 

E. 

1.2 RELATED WORK 

A. Drawings and General Provisions of Contract, including but not limited to, General and 
Supplementary Conditions and Division - 1 Specification Sections, apply to work of this 
Section. 

R.  Inspections and testing required by laws, ordinances, rules, regulations, orders or 
approvals of public authorities. 

Refer to Division 15 and Division 16 for testing in conjunction with MEP work C. 

I .3 QUALIFICATION OF LABORATORY 

A. Shall meet “Recommended Requirements for Independent Laboratory Qualification”’ 
published by American Council of Laboratories. 

Shall meet basic requirements of ASTM E 329, “Standards of Recommended Practices 
for lnspection and Testing Agencies for Concrete and Steel as Used in Construction. 

Authorized to operate in the state of New Jersey. 

Testing equipment shall he calibrated at reasonable intervals by devices of accuracy 
traceable to either: 

1). National Bureau of Standards 
2). 

B. 

C. 

I). 

Accepted value of natural physical conditions 
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1.4 LABORATORY DUTIES AND RESPONSIBILlTIES 

A. Cooperate with Desi&n Consultant, Project Management Firm and Contractor; provide 
qualified personnel after due notice. 

Perform specified inspections, sampling and testing of materials and methods of 
construction. 

B. 

C. Comply with Specifications 

D. 

E. 

Ascertain compliance of materials with requirements of Contract Documents. 

Furnish Design Consultant and Project Management Firm with written evaluation of 
proposed concrete design mixes, and other material sizes, submitted by Contractor for 
evaluation. 

Notify Project Management Firm and Contractor immediately of observed work or 
materials which fail to meet the requirements of Contract Documents. 

Promptly submit written report of each test and inspection; distribution will be at a 
minimum to Design Consultant, Project Management Firm, and Contractor and as 
designated by Project Management Firm. Each report shall include: 

F. 

G. 

Date issued. 
Project title and number. 
Testing Laboratory. 
Name and signature of Laboratory inspector. 
Date and time of sampling or inspection. 
Record of temperature and weather conditions. 
Date of tests. 
Identification of products and Specification Section. 
Location of sample of test in the Project. 
Type of inspection. 
Results of tests and compliance with Contract Documents. 
Interpretation of test reports, when requested by Project Management Firm 

Perform additional tests as required by Project Management Firm or Authority. 

I .5 LIMITATIONS OF AUTHORITY OF TESTING LABORATORY 

A. Laboratory is not authorized to: 

1). 
2) .  
3). 

Work will he checked as it  progresses, but failure to detect any defective work or 
materials shall not, in any way, prevent later rejection when such defect is discovered. 

Release, revoke, alter or enlarge on requirements of Contract Documents 
Approve or accept any portion of the Work. 
Perform any duties of the Contractor. 

B. 
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